Queue Order	T/D/U	IR#	Request Date	County	MW Summer	MW Winter	Interconnection Point	Type	Inservice date	Revised Inservice date	Status	Service Type	IC Identity
2	T	516	12-5-2014	Cumberland	1.26	1.26	37N	Tidal	07-01-2016	12-31-2027	GIA Executed	NRIS	N/A
4	T	542	9-26-2016	Cumberland	3.78	3.78	37N	Tidal	01-01-2019	6-30-2027	GIA Executed	NRIS	N/A
9	T	574	8-27-2020	Hants	66.72	66.72	L-6051	Wind	06-30-2023	12-31-2026	GIA Executed	NRIS	N/A
10	T	598	5-13-2021	Cumberland	2.52	2.52	37N	Tidal	06-30-2024	6-30-2027	GIA Executed	NRIS	N/A
12	T	597	5-7-2021	Queens	36	36	50W	Wind	08-31-2023	9-30-2026	GIA Executed	NRIS	N/A
18	T	670	8-5-2022	Colchester	94.4	94.4	L-7005	Wind	02-28-2026	8-31-2027	GIA in Progress	NRIS	N/A
19	T	671	8-5-2022	Halifax	88.96	88.96	101V	Wind	03-28-2027	3-31-2027	GIA in Progress	NRIS	N/A
21	T	668	8-3-2022	Antigonish	94.4	94.4	L-7003	Wind	12-01-2025	10-31-2026	GIA Executed	NRIS	N/A
24	T	675	8-10-2022	Queens	112.5	112.5	50W	Wind	12-01-2024	5-31-2028	GIA Executed	NRIS	N/A
25	T	677	9-23-2022	Yarmouth	80	80	L-6024	Wind	12-31-2025	11-15-2026	GIA Executed	NRIS	N/A
31	T	686	1-23-2023	Cumberland	336	336	L-8001	Wind	12-01-2025	5-31-2028	GIA in Progress	NRIS	N/A
34	T	739	9-20-2023	Queens	90	90	L-6025	Wind	12-31-2025	12-31-2027	SIS in Progress	NRIS	N/A
35	T	742	10-13-2023	Guysborough	35	35	L-7003	Wind	01-01-2025	6-30-2026	GIA in Progress	NRIS	N/A
53	T	762	3-4-2024	Hants	12.6	12.6	L-6054	Wind	12-31-2026		GIA Executed	NRIS	N/A
54	T	728	9-6-2023	Guysborough	120	120	L-7005	Wind	12-31-2027		FAC in Progress	NRIS/ERIS	N/A
55	T	824	12-16-2024	Guysborough	48	48	L-7005	Wind	12-15-2025	12-31-2027	FAC in Progress	NRIS	N/A
57	T	732	9-7-2023	Antigonish	149.6	149.6	L-7004	Wind	12-31-2027	9-30-2028	GIA in Progress	NRIS	N/A
58	T	826	11-29-2024	Antigonish	112	112	L-7005	Wind	12-31-2028		FAC in Progress	NRIS/ERIS	N/A
	T	804	7-25-2024	Colchester	48	48	L-7005	Wind	09-30-2027		FEAS Complete	NRIS	N/A
	T	836	2-10-2025	Richmond	150	150	BtM	Solar	06-30-2027		IR Valid	NRIS/ERIS	N/A
	T	873	9-15-2025	Inverness	10	10	22C-403	Solar	07-30-2027		FEAS Complete	NRIS/ERIS	N/A
	T	877	10-2-2025	Pictou	150	150	50N	BESS	06-30-2028		FEAS In Progress	NRIS/ERIS	N/A
	T	882	11-12-2025	Yarmouth	20	20	L-5535	Solar	12-01-2027		FEAS In Progress	NRIS	N/A
	T	885	1-6-2026	Yarmouth	9.2	9.2	93V-311	Solar	07-30-2027		FEAS In Progress	NRIS/ERIS	N/A
	T	889	2-18-2026	Pictou	126	126	91N	Wind	12-31-2029		FEAS In Progress	NRIS/ERIS	N/A
	T	890	2-18-2026	Antigonish	38	38	L-5506	Wind	12-31-2029		FEAS In Progress	NRIS/ERIS	N/A
	T	891	3-9-2026	Halifax	150	150	120H	BESS	12-31-2028		FEAS In Progress	NRIS/ERIS	N/A
	T	901	5-19-2026	Halifax	8.45	8.45	58H	Solar	12-31-2027		FEAS In Progress	NRIS	N/A
	T	902	6-11-2026	Guysborough	70	70	125C	Wind	12-31-2028		IR Valid	NRIS	N/A
	T	916	10-7-2026	Cumberland	2.5	2.5	90N	Tidal	10-30-2028		IR Valid	ERIS	N/A
	T	917	10-13-2026	Colchester	150	150	67N	BESS	12-31-2029		IR Valid	NRIS/ERIS	N/A
	T	918	10-26-2026	Pictou	98	98	L-7005	Wind	12-31-2030		IR Valid	ERIS	N/A
	T	919	10-26-2026	Hants	105	105	L-7018	Wind	12-31-2030		IR Valid	ERIS	N/A
	T	920	10-26-2026	Colchester	35.4	35.4	L-6613	Wind	12-31-2030		IR Valid	ERIS	N/A
	T	921	10-13-2026	Hants	150	150	L-6011	Wind	06-01-2030		IR Valid	NRIS/ERIS	N/A
	T	922	10-13-2026	Inverness	100	100	L-6537	Wind	06-01-2030		IR Valid	NRIS/ERIS	N/A
	T	923	10-13-2026	Cumberland	150	150	L-5550	Wind	06-01-2030		IR Valid	NRIS/ERIS	N/A
	T	924	10-14-2026	Cape Breton	51.1	51.1	88S	Wind	12-31-2030		IR Valid	ERIS	N/A
	T	925	10-14-2026	Pictou	116.8	116.8	L-7004	Wind	12-31-2030		IR Valid	ERIS	N/A
	T	926	10-26-2026	Cumberland	73	73	L-5550	Wind	12-31-2030		IR Valid	ERIS	N/A
	T	927	10-26-2026	Cumberland	150	150	L-6613	Wind	12-31-2030		IR Valid	ERIS	N/A
	T	928	10-26-2026	Cumberland	98	98	L-6613	Wind	12-31-2030		IR Valid	ERIS	N/A
	T	929	10-26-2026	Guysborough	147	147	L-7003	Wind	12-31-2028		IR Valid	ERIS	N/A
	T	931	10-26-2026	Colchester	73	73	101N	Wind	12-18-2030		IR Valid	ERIS	N/A
	T	932	10-27-2026	Inverness	150	150	2C	BESS	12-31-2029		IR Valid	NRIS	N/A
	T	933	10-27-2026	Pictou	280	280	79N	Wind	12-31-2029		IR Valid	NRIS	N/A

Active Transmission Interconnection Requests including projects in the advanced Queue
Queue Order is assigned to projects in Adanced Queue
ERIS - Energy Resource Interconnection Service
NRIS - Network Resource Interconnection Service