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Combined T/D Advanced Stage Interconnection Request Queue

Queue Order T/D/U IR# Request Date County MW Summer MW Winter Interconnection Point Type Inservice date Revised Inservice date Status Service Type IC Identity
2 T 516 12/05/14 Cumberland 1.26 1.26 37N Tidal 01-Jul-16 12/31/27 GIA Executed NRIS N/A
4 T 542  09/26/16 Cumberland 3.78 3.78 37N Tidal 01-Jan-19 06/30/27 GIA Executed NRIS N/A
7 D 569  07/26/19 Digby 0.6 0.6 509V-302 Tidal 01-Mar-21 09/30/27 GIA Executed N/A N/A
9 T 574  08/27/20 Hants 66.72 66.72 L-6051 Wind 30-Jun-23 12/31/26 GIA Executed NRIS N/A
10 T 598  05/13/21 Cumberland 2.52 2.52 37N Tidal 30-Jun-24 06/30/27 GIA Executed NRIS N/A
12 T 597  05/07/21 Queens 36 36 50W Wind 31-Aug-23 09/30/26 GIA Executed NRIS N/A
16 T 664  07/26/22 Lunenburg 50 50 9w Battery 12/15/2023 11/07/25 GIA Executed NRIS NSPI
17 T 662 07/26/22 Halifax 50 50 132H Battery 12/15/2024 11/24/25 GIA Executed NRIS NSPI
18 T 670  08/05/22 Colchester 94.4 94.4 L-7005 Wind 02/28/2026 08/31/27 GIA in Progress NRIS N/A
19 T 671  08/05/22 Halifax 88.96 88.96 101V Wind 03/28/2027 03/31/27 GIlAin Progress NRIS N/A
20 T 669  08/04/22 Cumberland 99 99 L-6613 Wind 12/31/2025 GIA Executed NRIS N/A
21 T 668  08/03/22 Antigonish 94.4 94.4 L-7003 Wind 12/01/2025 10/31/26 GIA Executed NRIS N/A
22 T 618 07/21/21 Guysborough 130.2 130.2 L-7003 Wind 09/30/2025 06/30/26 GIA Executed NRIS N/A
24 T 675  08/10/22 Queens 112.5 112.5 50W Wind 12/01/2024 05/31/28 GIA Executed NRIS N/A
25 T 677  09/23/22 Yarmouth 80 80 L-6024 Wind 12/31/2025 11/15/26 GIA Executed NRIS N/A
26 D 676  08/15/22 Halifax 0.74 0.6475 103H-431 Solar 06/01/2022 10/31/25 GIA Executed N/A N/A
27 T 697  03/28/23 Kings 50 50 43V Battery 03/15/2026 08/21/26 SIS in Progress NRIS NSPI
28 D 699  04/18/23 Halifax 0.625 0.625 58H-431 Solar 12/31/2024 09/30/25 GIA Executed N/A N/A
31 T 686  01/23/23 Cumberland 336 336 L-8001 Wind 12/01/2025 05/31/28 SIS in Progress NRIS N/A
34 T 739  09/20/23 Queens 90 90 L-6025 Wind 12/31/2025 12/31/27 SIS in Progress NRIS N/A
35 T 742  10/13/23 Guysborough 35 35 L-7003 Wind 01/01/2025 06/30/26 SIS in Progress NRIS N/A
36 D 716  08/03/23 Halifax 0.24 0.24 139H-412 Solar 10/01/2023 08/30/25 GIA Executed N/A N/A
40 D 750  11/20/23 Annapolis 0.25 0.25 70V-312 Solar 03/31/2024 09/30/25 SIS in Progress N/A N/A
41 D 752  01/01/24 Hants 0.185 0.185 1N-402 Solar 03/15/2024 12/31/25 GlA Tendered N/A N/A
44 D 740  09/08/23 Hants 0.25 0.25 20V-311 Solar 01/01/2025 09/30/25 GIA Tendered N/A N/A
48 D 788  05/27/24 Halifax 0.555 0.555 58H-431 Solar 01/12/2025 12/31/25 GIAin Progress N/A N/A
49 D 768  04/02/24 Halifax 0.435 0.435 101H-411 Solar 05/30/2024 08/30/26 SIS Complete N/A N/A
50 D 777  04/12/24 Guysborough 0.125 0.125 24C-442 Solar 06/16/2024 05/30/26 GIA Executed N/A N/A
53 T 762  03/04/24 Hants 12.6 12.6 L-6054 Wind 12/31/2026 SIS in Progress NRIS N/A
54 T 728  09/06/23 Guysborough 120 120 L-7005 Wind 12/31/2027 SIS in Progress NRIS/ERIS N/A
55 T 824  12/16/24 Guysborough 48 48 L-7005 Wind 12/15/2025 12/31/27 SIS in Progress NRIS N/A
56 D 837  01/30/25 Hants 0.185 0.185 1N-402 Solar 3/30/2026 SIS Complete N/A N/A
57 T 732  09/07/23 Antigonish 149.6 149.6 L-7004 Wind 12/31/2027 09/30/28 SIS in Progress NRIS N/A
58 T 826  11/29/24 Antigonish 112 112 L-7005 Wind 12/31/2028 SIS in Progress NRIS/ERIS N/A
59 D 850  03/26/25 Halifax 0.25 0.25 40H-303 Solar 12/31/2025 SIS Complete N/A N/A
60 D 746  10/27/23 Halifax 4.3 4.3 87H-312 Solar 12/31/2024 09/07/27 SIS in Progress N/A N/A
61 D 769  04/04/24 Cape Breton 4 4 84S-305 Solar 09/30/2025 09/07/27 GIA in Progress N/A N/A
62 D 851  04/16/25 Halifax 0.12 0.12 2H-413 Solar 11/3/2025 SIS Complete N/A N/A
63 D 751 12/14/23 Annapolis 4.8 4.8 65V-303 Solar 12/31/2024 09/07/27 GIA in Progress N/A N/A
64 D 860  04/23/25 Colchester 0.165 0.165 677N-301 Solar 10/30/2025 SIS Complete N/A N/A
65 D 861 05/06/25 Yarmouth 0.185 0.185 88W-314 Solar 1/1/2026 SIS Complete N/A N/A
66 D 819  11/04/24 Inverness 0.32 0.32 1C-411 Solar 12/31/2025 SIS in Progress N/A N/A
67 D 843  03/14/25 Queens 0.185 0.185 82V-401 Solar 08/30/2025 SIS Agrmnt Complete  N/A N/A
68 D 864  04/06/25 Halifax 0.278 0.278 99H-312 Solar 1/1/2026 SIS in Progress N/A N/A
69 D 863  05/14/25 Colchester 0.156 0.156 16N-302 Solar 10/15/2025 SIS Agrmnt Complete  N/A N/A
70 D 868  07/03/25 Pictou 0.185 0.185 62N-416 Solar 10/15/2025 SIS Agrmnt Complete  N/A N/A
71 D 872  08/13/25 Yarmouth 0.25 0.25 88W-322 Solar 12/5/2025 SIS Agrmnt Complete  N/A N/A

Nova Scotia Power Advanced Stage Interconnection Request Queue
ERIS - Energy Resource Interconnection Service

NRIS - Network Resource Interconnection Service
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