

2026 ANNUAL SYSTEM MAINTENANCE PLAN

VER: 1.0

JOB	DURATION	TENTATIVE START DATE	TENTATIVE END DATE	Region	Quarter	JOB TYPE
90H-609 C Maintenance	5 days	Mon 26-03-02	Fri 26-03-06	METRO	Q1	MAINTENANCE
90H-611 C Maintenance	5 days	Mon 26-03-09	Fri 26-03-13	METRO	Q1	MAINTENANCE
88W-500 Replacement	5 days	Mon 26-03-16	Fri 26-03-20	SOUTH SHORE	Q1	CAPITAL
43V-T61 C Maintenance	19 days	Mon 26-03-23	Fri 26-04-10	VALLEY	Q1	MAINTENANCE
104H-461 Replacement	26 days	Mon 26-03-30	Fri 26-04-24	METRO	Q1	CAPITAL
104H-T61 C Maintenance	26 days	Mon 26-03-30	Fri 26-04-24	METRO	Q1	MAINTENANCE
88S-721 C Maintenance - Langan 4 Annual	5 days	Mon 26-04-06	Fri 26-04-10	SYDNEY	Q2	MAINTENANCE
30W - Maintenance	12 days	Mon 26-04-06	Fri 26-04-17	SOUTH SHORE	Q2	MAINTENANCE
67N-T82 - C Maintenance	5 days	Mon 26-04-13	Fri 26-04-17	NORTH EAST	Q2	MAINTENANCE
83S-301 C Maintenance - VJ1 Annual	5 days	Mon 26-04-13	Fri 26-04-17	SYDNEY	Q2	MAINTENANCE
1H-407 - CAP Bank Breaker	5 days	Mon 26-04-13	Fri 26-04-19	METRO	Q2	MAINTENANCE
7N-T54 C Maintenance	5 days	Mon 26-04-20	Fri 26-04-24	NORTH EAST	Q2	MAINTENANCE
81N-T61 C Maintenance	5 days	Mon 26-04-27	Fri 26-05-01	NORTH EAST	Q2	MAINTENANCE
104H-463 Replacement	26 days	Mon 26-04-27	Fri 26-05-22	METRO	Q2	CAPITAL
1H-417 - CAP Bank Breaker	5 days	Mon 26-04-27	Fri 26-05-03	METRO	Q2	MAINTENANCE
67N-702- Breaker Replacement	26 days	Mon 26-05-04	Fri 26-05-29	NORTH EAST	Q2	CAPITAL
48W- Enviromental Maintenance	26 days	Mon 26-05-04	Fri 26-05-29	SOUTH SHORE	Q2	MAINTENANCE
113H-439 - Cap Bank breaker	5 days	Mon 26-05-11	Fri 26-05-17	METRO	Q2	MAINTENANCE
9W-563A Replacement	5 days	Mon 26-05-18	Fri 26-05-22	SOUTH SHORE	Q2	CAPITAL
50W-P4-138 Replacement	5 days	Mon 26-05-18	Fri 26-05-22	SOUTH SHORE	Q2	CAPITAL
50W-624 C Maintenance	5 days	Mon 26-05-18	Fri 26-05-22	SOUTH SHORE	Q2	MAINTENANCE
50W-615 Replacement	26 days	Mon 26-05-25	Fri 26-06-19	SOUTH SHORE	Q2	CAPITAL
11S-501A - 501B - 502A - 502B Replacement	89 days	Mon 26-06-01	Fri 26-08-28	SYDNEY	Q2	CAPITAL
120H-629 Replacement	26 days	Mon 26-06-01	Fri 26-06-26	METRO	Q2	CAPITAL
77V-503 - Replacement	26 days	Mon 26-06-01	Fri 26-06-26	VALLEY	Q2	CAPITAL
77V-T1 Replacement	61 days	Mon 26-06-01	Fri 26-07-31	VALLEY	Q2	CAPITAL
77V-503 - Replacement	26 days	Mon 26-06-01	Fri 26-06-26	VALLEY	Q2	CAPITAL
77V-T1 Replacement	61 days	Mon 26-06-01	Fri 26-07-31	VALLEY	Q2	CAPITAL
120H-629 Replacement	26 days	Mon 26-06-29	Fri 26-07-24	METRO	Q2	CAPITAL
9W-512 Replacement	26 days	Mon 26-07-06	Fri 26-07-31	SOUTH SHORE	Q3	CAPITAL
85S-615B - Replacement	5 days	Mon 26-07-27	Fri 26-07-31	SYDNEY	Q3	CAPITAL
89N-T51 - C Mainteance - Nuttby Windfarm Shutdown	5 days	Mon 26-08-03	Fri 26-08-07	NORTH EAST	Q3	MAINTENANCE
85S-629B - Replacement	4 days	Mon 26-08-03	Thu 26-08-06	SYDNEY	Q3	CAPITAL
92H-T61 Replacement	54 days	Mon 26-08-03	Fri 26-09-25	METRO	Q3	CAPITAL
96H-T1 Transformer Replacement	54 days	Mon 26-08-10	Fri 26-10-02	NORTH EAST	Q3	CAPITAL

2026 ANNUAL SYSTEM MAINTENANCE PLAN

VER: 1.0

JOB	DURATION	TENTATIVE START DATE	TENTATIVE END DATE	Region	Quarter	JOB TYPE
88S-714/715 C Maintenance - Langan 2 Annual	12 days	Mon 26-08-10	Fri 26-08-21	SYDNEY	Q3	MAINTENANCE
120H-715A/B Replacement	5 days	Mon 26-08-17	Fri 26-08-21	METRO	Q3	CAPITAL
91H-GT2 - Tufts cove 2 shutdown	26 days	Mon 26-08-24	Fri 26-09-18	METRO	Q3	MAINTENANCE
99W-619A Replacement	2 days	Mon 26-08-24	Tue 26-08-25	SOUTH SHORE	Q3	CAPITAL
17V-563 C Maintenace	5 days	Mon 26-08-24	Fri 26-08-28	VALLEY	Q3	MAINTENANCE
3C-710 or 3C-720 Replacement - No Biomass or Point Tupper Shutdown	26 days	Mon 26-08-31	Fri 26-09-25	SYDNEY	Q3	CAPITAL
40H-T52 - C and Tap Changer maintenance	26 days	Mon 26-08-31	Fri 26-09-25	METRO	Q3	MAINTENANCE
51V-T61 C Maintenance	33 days	Mon 26-08-31	Fri 26-10-02	VALLEY	Q3	MAINTENANCE
70W-T51 Replacement	82 days	Mon 26-09-07	Fri 26-11-27	SOUTH SHORE	Q3	CAPITAL
99W-631 C Maintenance	5 days	Mon 26-09-07	Fri 26-09-11	SOUTH SHORE	Q3	MAINTENANCE
137H-419 - Cap Bank breaker	5 days	Mon 26-09-14	Fri 26-09-20	METRO	Q3	MAINTENANCE
50W-614 C Maintenance	5 days	Mon 26-09-14	Fri 26-09-18	SOUTH SHORE	Q3	MAINTENANCE
139H-419 - Cap Bank Breaker	5 days	Mon 26-09-28	Fri 26-10-04	METRO	Q3	MAINTENANCE
88S-711/712 C Maintenance - Langan 1 Annual	12 days	Mon 26-10-05	Fri 26-10-16	SYDNEY	Q4	MAINTENANCE
92V-553 - Replacement	26 days	Mon 26-10-05	Fri 26-10-30	VALLEY	Q4	CAPITAL
92V-553 - Replacement	26 days	Mon 26-10-05	Fri 26-10-30	VALLEY	Q4	CAPITAL
83S-302 C Maintenance - VJ2 Annual	5 days	Mon 26-10-12	Fri 26-10-16	SYDNEY	Q4	MAINTENANCE
7N-T55 C Maintenance - Easter Monday	3 days	Sat 26-04-04	Mon 26-04-06	NORTH EAST	Q4	MAINTENANCE
91H-T11 Replacement - Tufts cove 1 shutdown	76 days	Sun 26-03-15	Fri 26-05-29	METRO	Q4	CAPITAL
70V-T1 C Maintenance - Mobile	60 days	TBD	TBD	VALLEY	Q4	MAINTENANCE
79V-T1 C Maintenance - Mobile	60 days	TBD	TBD	VALLEY	Q4	MAINTENANCE
10H-T1 - transformer replacement	54 days	TBD	TBD	METRO	Q4	CAPITAL
10H-T2 - transformer replacement	54 days	TBD	TBD	METRO	Q4	CAPITAL
76W-T1 Replacement	1 day	Thu 26-01-01	Thu 26-01-01	SOUTH SHORE	Q4	CAPITAL
17V-502 C Maintenance	1 day	Thu 26-01-01	Thu 26-01-01	VALLEY	Q4	MAINTENANCE
20V-T1 C Maintenance - Mobile	1 day	Thu 26-01-01	Thu 26-01-01	VALLEY	Q4	MAINTENANCE
99W-606A Replacement	2 days	Wed 26-08-26	Thu 26-08-27	SOUTH SHORE	Q4	CAPITAL

2026 ANNUAL TRANSMISSION PLAN

JOB	Duration	REGION	START DATE	END DATE	QUARTER	Restrictions
L-7022 - 88S to 101S	32 days	NORTH EAST	Mon 26-01-05	Thu 26-02-05	Q1	
L5027B/Ph1 Holdoff	53 days	SOUTH SHORE	Mon 26-01-05	Thu 26-02-26	Q1	
L-6539 - 2S to 3S	39 days	NORTH EAST	Mon 26-01-19	Thu 26-02-26	Q1	
L6551/Ph2 - 92N TO 30N	33 days	NORTH EAST	Mon 26-01-26	Fri 26-02-27	Q1	
L5027B/Ph2 Outage dependant on the results of the holdoff - Tentative timeline	32 days	SOUTH SHORE	Mon 26-02-09	Thu 26-03-12	Q1	
L7001/Ph1 - 67N TO 120H	74 days	NORTH EAST	Mon 26-03-02	Thu 26-05-14	Q1	Onslow South is restricted to 790 MW in Hot , and warm and 830 MW in, Cool and Cold.
L6514/Ph2 - 30N TO 74N	39 days	NORTH EAST	Mon 26-03-02	Thu 26-04-09	Q1	
L6021/Ph2 - 9W TO 30W - last 2 weeks tied with wedgeport L-5027/6021 Outage	40 days	SOUTH SHORE	Mon 26-04-06	Fri 26-05-15	Q2	
L7012/Ph1 - 101S TO 3C - Lingan 3 Outage	25 days	EAST	Mon 26-05-04	Thu 26-05-28	Q2	Cape Breton Export is limited to 1075 MW in cold (2400MW), 1060 MW in cold (2100MW), 955 MW in cool, 930 MW in Warm, and 830 MW in hot. Onslow Import is limited to 1130 MW in cold (2400MW), 1150 MW in cold (2100MW), 1135 MW in cool, 1165 MW in Warm, and 1120 MW in hot.
L8002/Ph4 - 67N TO 103H - 10 structures to be replaced-tentative	40 days	METRO	Mon 26-05-18	Fri 26-06-26	Q2	Onslow South is restricted to 810 MW in cold (2400MW), 785 MW in cold (2100MW), 720 MW in cool, 740 MW in Warm, and 770 MW in hot. - Onslow Import is restricted to 1275 MW in cold (2400MW), 1270 MW in cold (2100MW), 1260 MW in cool, 1275 MW in Warm, and 1275 MW in hot.
L6536/Ph2 - 22N TO 74N	26 days	NORTH EAST	Mon 26-06-01	Fri 26-06-26	Q2	
L7009/Ph2 - 120H TO 99W	60 days	SOUTH SHORE	Mon 26-06-01	Thu 26-07-30	Q2 TO Q3	
L5532/Ph1	60 days	VALLEY	Mon 26-06-22	Thu 26-08-20	Q2 TO Q3	
L-6003 Tower Painting	4 days	METRO	Mon 26-07-13	Thu 26-07-16	Q3	
L-6014 - Tower Painting	5 days	METRO	Mon 26-07-20	Fri 26-07-24	Q3	
L-6001 - Tower Painting	12 days	METRO	Mon 26-07-27	Fri 26-08-07	Q3	
L6040/Ph1 - 91H TO 132H	53 days	METRO	Mon 26-08-31	Thu 26-10-22	Q3 TO Q4	
L7012/Ph1 - 101S TO 3C - Point Acconi Outage	25 days	EAST	Mon 26-09-07	Thu 26-10-01	Q3 TO Q4	
L-6004 Thermal Upgrades - from 75 degrees to 100 degrees	54 days	METRO	Mon 26-09-07	Fri 26-10-30	Q3 TO Q4	
L5563/Ph1 - 4S TO 2S	26 days	EAST	Mon 26-09-14	Fri 26-10-09	Q3 TO Q4	
L6503/Ph1 - 50N TO 1N	25 days	NORTH EAST	Mon 26-09-21	Thu 26-10-15	Q3 TO Q4	Cape Breton Export limited to 1020 MW in hot, 1090 MW in warm, 1160 in cool and 1250 in cold. Onslow Import limited to 1110 MW in Hot, 1210 MW in warm, 1275 MW cool/cold.
L5012/Ph2	26 days	METRO	Mon 26-10-05	Fri 26-10-30	Q4	
L6021/Ph2 - 9W TO 30W - tentative timeline	18 days	SOUTH SHORE	Mon 26-10-12	Thu 26-10-29	Q4	
L5003/Ph1 90H TO 99H	33 days	METRO	Mon 26-11-02	Fri 26-12-04	Q4	
L7021/Ph1 - 88S TO 101S	33 days	EAST	Mon 26-11-09	Fri 26-12-11	Q4	
L5033/Ph1 43V TO 36V - holdoff	19 days	VALLEY	Mon 26-11-23	Fri 26-12-11	Q4	
L-6005 Tower Painting	9 days	METRO	Sat 26-07-04	Sun 26-07-12	Q3	
L6006/Ph2 - 50W TO 99W	18 days	SOUTH SHORE	Tue 26-02-10	Fri 26-02-27	Q1	