

Queue Order	T/D/U	IR#	Request Date	County	MW Summer	MW Winter	Interconnection Point	Type	Inservice date	Revised Inservice date	Status	Service Type	IC Identity
	D	683	2022-12-14	Halifax	0.066	0.066	2H-413	Solar	2022-08-03		GIA Executed	N/A	N/A
	D	684	2022-12-14	Halifax	0.08	0.08	2H-413	Solar	2023-04-23		GIA Executed	N/A	N/A
	D	688	2022-12-22	Colchester	10	10	82V-403	Solar	2025-12-01		PA Complete	N/A	N/A
	D	689	2022-12-22	Hants	6.3	6.3	79V-401	Solar	2025-12-01		PA Complete	N/A	N/A
	D	690	2022-12-22	Hants	10	10	82V-423	Solar	2025-12-01		PA Complete	N/A	N/A
	D	691	2022-12-22	Hants	4.41	4.41	82V-423	Solar	2025-12-01		PA Complete	N/A	N/A
	D	692	2023-03-24	Pictou	0.1875	0.1875	62N-411	Solar	2024-02-01		GIA Executed	N/A	N/A
	D	696	2023-03-24	Halifax	0.1875	0.1875	82V-423	Solar	2024-02-01		GIA Executed	N/A	N/A
	D	698	2023-03-30	Halifax	0.1875	0.1875	40H-303	Solar	2024-02-01		GIA Executed	N/A	N/A
	D	759	2024-02-16	Cape Breton	2.3	2.3	59C-402	Solar	2024-12-31		SIS Agrmnt Complete	N/A	N/A
	D	771	2024-04-08	Kings	6.25	6.25	50V-401	Solar	2025-04-28		SIS Agrmnt Complete	N/A	N/A
	D	773	2024-04-08	Halifax	10	10	88H-402	Solar	2025-04-28		SIS Agrmnt Complete	N/A	N/A
	D	775	2024-04-08	Halifax	10	10	82V-402	Solar	2025-04-28		SIS Agrmnt Complete	N/A	N/A
	D	781	2024-04-30	Cumberland	5.4	5.4	22N-402	Solar	2025-12-15		SIS Agrmnt Complete	N/A	N/A
	D	783	2024-04-30	Cape Breton	9.9	9.9	22N-402	Solar	2025-12-15		SIS Agrmnt Complete	N/A	N/A
	D	789	2024-06-05	Shelburne	2.025	2.025	23W-302	Solar	2025-12-15		SIS Agrmnt Complete	N/A	N/A
	D	791	2024-06-05	Lunenburg	6.975	6.975	70W-313	Solar	2025-12-15		SIS Agrmnt Complete	N/A	N/A
	D	794	2024-06-24	Cape Breton	6.525	6.525	11S-411	Solar	2025-12-15		SIS Agrmnt Complete	N/A	N/A
	D	796	2024-07-08	Halifax	0.947	0.947	139H-413	Solar	2024-12-31		SIS in Progress	N/A	N/A
	D	805	2024-08-20	Halifax	9.9	9.9	103H-431	Solar	2025-12-15		SIS Agrmnt Complete	N/A	N/A
	D	812	2024-09-24	Cape Breton	10	10	11S-411	Solar	2025-12-01		SIS Agrmnt Complete	N/A	N/A
	D	813	2024-10-01	Shelburne	2.6	2.6	21W-311	Solar	2025-12-31		SIS Agrmnt Complete	N/A	N/A
	D	815	2024-10-21	Digby	5	5	93V-313	Solar	2025-12-31		SIS Agrmnt Complete	N/A	N/A
	D	816	2024-10-22	Shelburne	2.2	2.2	20W-312	Solar	2025-12-31		SIS Agrmnt Complete	N/A	N/A
	D	817	2024-10-22	Digby	5	5	93V-311	Solar	2025-12-31		SIS Agrmnt Complete	N/A	N/A
	D	822	2024-11-19	Cape Breton	6.98	6.98	11S-411	Solar	2025-12-31		SIS Agrmnt Complete	N/A	N/A
	D	823	2024-11-19	Digby	5	5	93V-313	Solar	2025-12-31		SIS Agrmnt Complete	N/A	N/A
	D	827	2025-01-20	Colchester	10	10	88H-402	Solar	2026-07-07		SIS Agrmnt Complete	N/A	N/A
	D	828	2025-01-20	Lunenburg	2.2	2.2		Solar	2026-12-01		IR Valid	N/A	N/A
	D	835	2025-01-27	Cape Breton	1.67	1.67	81S-306	Solar	2031-03-27		SIS Agrmnt Complete	N/A	N/A
	D	838	2025-03-05	Cape Breton	0.27	0.27	533S-211	Solar	2025-07-01		SIS Agrmnt Complete	N/A	N/A
	D	840	2025-03-10	Cape Breton	0.249	0.249	81S-305	Solar	2027-01-31		SIS Agrmnt Complete	N/A	N/A
	D	845	2025-03-18	Richmond	3.4	3.4	22C-404	Solar	2026-12-31		SIS Agrmnt Complete	N/A	N/A
	D	846	2025-03-18	Annapolis	2.6	2.6	70V-312	Solar	2026-12-31		SIS Agrmnt Complete	N/A	N/A
	D	847	2025-03-18	Annapolis	4.8	4.8	65V-301	Solar	2026-12-31		SIS Agrmnt Complete	N/A	N/A
	D	848	2025-03-18	Lunenburg	2	2	89W-302	Solar	2026-12-31		SIS Agrmnt Complete	N/A	N/A
	D	849	2025-03-18	Richmond	3.4	3.4	22C-403	Solar	2026-12-31		SIS Agrmnt Complete	N/A	N/A
	D	852	2025-04-22	Annapolis	2.6	2.6	70V-311	Solar	2026-12-31		SIS Agrmnt Complete	N/A	N/A
	D	853	2025-04-22	Shelburne	5.2	5.2	22W-313	Solar	2026-12-31		SIS Agrmnt Complete	N/A	N/A
	D	854	2025-04-22	Lunenburg	4.8	4.8	73W-411	Solar	2026-12-31		PA Complete	N/A	N/A
	D	855	2025-04-22	Lunenburg	2.8	2.8	73W-411	Solar	2026-12-31		SIS Agrmnt Complete	N/A	N/A
	D	856	2025-04-22	Yarmouth	2.2	2.2	88W-323	Solar	2026-12-31		SIS Agrmnt Complete	N/A	N/A
	D	857	2025-04-22	Colchester	7.4	7.4	81N-412	Solar	2026-12-31		SIS Agrmnt Complete	N/A	N/A
	D	858	2025-04-22	Hants	5.4	5.4	79V-403	Solar	2026-12-31		SIS Agrmnt Complete	N/A	N/A
	D	859	2025-04-22	Digby	4	4	93V-313	Solar	2026-07-07		PA Complete	N/A	N/A
	D	862	2025-05-14	Yarmouth	10	10	92W-302	Solar	2027-12-31		SIS Agrmnt Complete	N/A	N/A
	D	865	2025-06-16	Halifax	0.495	0.495	137H-411	Solar	2026-08-31		SIS Agrmnt tendered	N/A	N/A
	D	866	2025-06-24	Cape Breton	0.5	0.5	11S-411	Solar	2026-01-05		PA Complete	N/A	N/A
	D	867	2025-07-02	Cape Breton	10	10	11S-312	Solar	2027-11-27		PA Complete	N/A	N/A
	D	869	2025-08-08	Hants	2.98	2.98	82V-423	Solar	2026-12-15		PA Complete	N/A	N/A
	D	870	2025-08-08	Hants	4.99	4.99	79V-401	Solar	2026-12-15		PA Complete	N/A	N/A
	D	871	2025-08-12	Antigonish	0.12	0.12	4C-430	Solar	2026-12-31		PA Complete	N/A	N/A
	D	875	2025-09-22	Kings	0.375	0.375	55V-322	Solar	2025-11-25		PA Complete	N/A	N/A
	D	876	2025-09-23	Colchester	1.79	1.79	15N-402	Solar	2026-06-01		PA Complete	N/A	N/A

Queue Order	T/D/U	IR#	Request Date	County	MW Summer	MW Winter	Interconnection Point	Type	Inservice date	Revised Inservice date	Status	Service Type	IC Identity
	D	878	2025-10-07	Colchester	10	10	15N-404	Solar	2026-12-01		PA Complete	N/A	N/A
	D	879	2025-10-07	Cumberland	10	10	81N-412	Solar	2027-11-27		PA Complete	N/A	N/A
	D	880	2025-10-09	Yarmouth	10	10	88W-312	Solar	2027-11-27		PA Complete	N/A	N/A
	D	881	2025-10-23	Cape Breton	5.7	5.7	4S-331	Solar	2027-03-05		PA Complete	N/A	N/A
	D	883	2025-11-13	Colchester	2	2	1N-405	Solar	2027-06-01		IR Valid	N/A	N/A
7	D	569	2019-07-26	Digby	0.6	0.6	509V-302	Tidal	2021-03-01	2027-09-30	GIA Executed	N/A	N/A
26	D	676	2022-08-15	Halifax	0.74	0.6475	103H-431	Solar	2022-06-01	2025-10-31	GIA Executed	N/A	N/A
28	D	699	2023-04-18	Halifax	0.625	0.625	58H-431	Solar	2024-12-31	2025-09-30	GIA Executed	N/A	N/A
36	D	716	2023-08-03	Halifax	0.24	0.24	139H-412	Solar	2023-10-01	2025-08-30	GIA Executed	N/A	N/A
44	D	740	2023-09-08	Hants	0.25	0.25	20V-311	Solar	2025-01-01	2025-09-30	GIA Tendered	N/A	N/A
60	D	746	2023-10-27	Halifax	4.3	4.3	87H-312	Solar	2024-12-31	2027-09-07	SIS in Progress	N/A	N/A
40	D	750	2023-11-20	Annapolis	0.25	0.25	70V-312	Solar	2024-03-31	2025-09-30	SIS in Progress	N/A	N/A
63	D	751	2023-12-14	Annapolis	4.8	4.8	65V-303	Solar	2024-12-31	2027-09-07	GIA in Progress	N/A	N/A
41	D	752	2024-01-01	Hants	0.185	0.185	1N-402	Solar	2024-03-15	2025-12-31	GIA Tendered	N/A	N/A
49	D	768	2024-04-02	Halifax	0.435	0.435	101H-411	Solar	2024-05-30	2026-08-30	SIS Complete	N/A	N/A
61	D	769	2024-04-04	Cape Breton	4	4	84S-305	Solar	2025-09-30	2027-09-07	GIA in Progress	N/A	N/A
50	D	777	2024-04-12	Guysborough	0.125	0.125	24C-442	Solar	2024-06-16	2026-05-30	GIA Executed	N/A	N/A
48	D	788	2024-05-27	Halifax	0.555	0.555	58H-431	Solar	2025-01-12	2025-12-31	GIA in Progress	N/A	N/A
66	D	819	2024-11-04	Inverness	0.32	0.32	1C-411	Solar	2025-12-31		SIS in Progress	N/A	N/A
56	D	837	2025-01-30	Hants	0.185	0.185	1N-402	Solar	2026-03-30		SIS Complete	N/A	N/A
67	D	843	2025-03-14	Queens	0.185	0.185	82V-401	Solar	2025-08-30		SIS Agrmnt Complete	N/A	N/A
59	D	850	2025-03-26	Halifax	0.25	0.25	40H-303	Solar	2025-12-31		SIS Complete	N/A	N/A
62	D	851	2025-04-16	Halifax	0.12	0.12	2H-413	Solar	2025-11-03		SIS Complete	N/A	N/A
64	D	860	2025-04-23	Colchester	0.165	0.165	677N-301	Solar	2025-10-30		SIS Complete	N/A	N/A
65	D	861	2025-05-06	Yarmouth	0.185	0.185	88W-314	Solar	2026-01-01		SIS Complete	N/A	N/A
69	D	863	2025-05-14	Colchester	0.156	0.156	16N-302	Solar	2025-10-15		SIS Agrmnt Complete	N/A	N/A
68	D	864	2025-04-06	Halifax	0.278	0.278	99H-312	Solar	2026-01-01		SIS in Progress	N/A	N/A
70	D	868	2025-07-03	Pictou	0.185	0.185	62N-416	Solar	2025-10-15		SIS Agrmnt Complete	N/A	N/A
71	D	872	2025-08-13	Yarmouth	0.25	0.25	88W-322	Solar	2025-12-05		SIS Agrmnt Complete	N/A	N/A