

# Nova Scotia Power - Active Distribution Interconnection Requests



Publish Date: Tuesday, August 03, 2021

Queue Order*	IR #	Request Date DD-MMM-YY	County	MW Summer	MW Winter	Interconnection Point Requested	Type	Inservice date DD-MMM-YY	Revised Inservice date	Status	Service Type	IC Identity
5	-D 557	19-Apr-17	Halifax	5.6	5.6	24H	CHP	01-Sep-18		SIS Complete	N/A	N/A
6	-D 569	26-Jul-19	Digby	0.6	0.6	509V-302	Tidal	01-Mar-21	30/07/2021	GIA Executed	N/A	N/A
7	-D 568	21-May-19	Cumberland	2	2	22N-404	Solar	01-Sep-20	01/09/2021	GIA Executed	N/A	N/A
8	-D 566	16-Jan-19	Digby	0.7	0.7	509V-301	Tidal	31-Jul-19	29/01/2021	GIA Executed	N/A	N/A
10	-D 595	11-Mar-21	Halifax	0.1	0.1	1H-454	Battery	11-Jan-21		SIS Complete	N/A	N/A
12	-D 604	07-Jun-21	Cape Breton	0.45	0.45	11S-303	Solar	15-Jan-22		SIS in Progress	N/A	N/A
13	-D 603	31-May-21	Cumberland	0.4	0.4	22N-404	Solar/Battery	16-Feb-22		SIS in Progress	N/A	N/A
14	-D 600	27-May-21	Halifax	0.6	0.6	99H-312	Solar/Battery	02-Mar-22		SIS in Progress	N/A	N/A
15	-D 573	26-Aug-20	Kings	6	6	50V-401	Solar	01-Nov-21		PA Complete	N/A	N/A
22	-D 588	02-Mar-21	Lunenburg	15	15	73W-411	Solar	31-Dec-22		PA Complete	N/A	N/A
23	-D 589	03-Mar-21	Lunenburg	15	15	89W-303	Solar	31-Dec-22		PA Complete	N/A	N/A

**Nova Scotia Power - Distribution Interconnection Request Queue: Page 1 of 2**

\* This is the complete list of all Active Distribution Interconnection Requests, including projects at the initial and advanced Queue stages

D - Distribution Interconnection Request

Queue Order*	IR #	Request Date DD-MMM-YY	County	MW Summer	MW Winter	Interconnection Point Requested	Type	Inservice date DD-MMM-YY	Revised Inservice date	Status	Service Type	IC Identity
24 -D	590	03-Mar-21	Lunenburg	15	15	70W-311	Solar	31-Dec-22		PA Complete	N/A	N/A
25 -D	591	04-Mar-21	Lunenburg	15	15	87W-312	Solar	31-Dec-22		PA Complete	N/A	N/A
26 -D	592	04-Mar-21	Lunenburg	15	15	87W-311	Solar	31-Dec-22		PA Complete	N/A	N/A
29 -D	599	21-May-21	Kings	1	1	83V-303	Solar	01-Feb-23		PA Complete	N/A	N/A
<b>Totals:</b>				92.45	92.45							

**Nova Scotia Power - Distribution Interconnection Request Queue: Page 2 of 2**

\* This is the complete list of all Active Distribution Interconnection Requests, including projects at the initial and advanced Queue stages

D - Distribution Interconnection Request