

Nova Scotia Power - Active Transmission Interconnection Requests



Publish Date: Tuesday, August 03, 2021

Queue Order*	IR #	Request Date DD-MMM-YY	County	MW Summer	MW Winter	Interconnection Point Requested	Type	Inservice date DD-MMM-YY	Revised Inservice date	Status	Service Type	IC Identity
1	-T 426	27-Jul-12	Richmond	45	45	47C	Biomass	01-Jan-17	01/09/2018	GIA Executed	NRIS	N/A
2	-T 516	05-Dec-14	Cumberland	5	5	37N	Tidal	01-Jul-16	31/05/2020	GIA Executed	NRIS	N/A
3	-T 540	28-Jul-16	Hants	14.1	14.1	17V	Wind	01-Jan-18	31/10/2023	GIA Executed	NRIS	N/A
4	-T 542	26-Sep-16	Cumberland	3.78	3.78	37N	Tidal	01-Jan-19	01/11/2021	GIA Executed	NRIS	N/A
9	-T 574	27-Aug-20	Hants	58.8	58.8	L-6051	Wind	30-Jun-23		FAC in Progress	NRIS	N/A
11	-T 598	13-May-21	Cumberland	2.52	2.52	37N	Tidal	01-Dec-22		SIS in Progress	NRIS	N/A
18	-T 583	02-Mar-21	Lunenburg	50	50	99W	Battery	01-Nov-22		FEAS In Progress	ERIS	N/A
19	-T 584	02-Mar-21	Halifax	50	50	132H	Battery	01-Nov-22		FEAS In Progress	ERIS	N/A
20	-T 585	02-Mar-21	Kings	50	50	43V	Battery	01-Nov-22		FEAS In Progress	ERIS	N/A
21	-T 586	02-Mar-21	Colchester	50	50	1N	Battery	01-Nov-22		FEAS In Progress	ERIS	N/A

Nova Scotia Power - Interconnection Request Queue: Page 1 of 3

ERIS - Energy Resource Interconnection Service
 NRIS - Network Resource Interconnection Service
 N/A - Not Applicable

*This is the complete list of all Active Transmission Interconnection Requests, including projects at the initial and advanced Queue stages.
 T - Transmission Interconnection Request

Queue Order*	IR #	Request Date DD-MMM-YY	County	MW Summer	MW Winter	Interconnection Point Requested	Type	Inservice date DD-MMM-YY	Revised Inservice date	Status	Service Type	IC Identity
27 -T	596	22-Mar-21	Cumberland	50	50	L-6613	Wind	01-Dec-23		FEAS In Progress	NRIS	N/A
28 -T	597	07-May-21	Lunenburg	33.6	33.6	50W	Wind	31-Aug-23		FEAS In Progress	NRIS	N/A
30 -T	601	31-May-21	Cumberland	60	60	L-6513	Wind	31-Dec-23		FEAS In Progress	NRIS	N/A
31 -T	602	31-May-21	Victoria	78	78	L-6537	Wind	31-Dec-23		FEAS In Progress	NRIS	N/A
32 -T	605	07-Jun-21	Hants	154	154	L-6054	Wind	31-Dec-24		FEAS In Progress	NRIS	N/A
33 -T	606	09-Jun-21	Antigonish	120	120	L-7003	Wind	31-Dec-23		FEAS In Progress	NRIS	N/A
34 -T	607	10-Jun-21	Inverness	79.8	79.8	L-6537	Wind	01-Dec-23		FEAS In Progress	ERIS	N/A
35 -T	608	10-Jun-21	Shelburne	79.8	79.8	L-6020	Wind	01-Dec-23		FEAS In Progress	ERIS	N/A
36 -T	609	10-Jun-21	Halifax	79.8	79.8	L-6004	Wind	01-Dec-23		FEAS In Progress	ERIS	N/A
37 -T	610	17-Jun-21	Antigonish	84	84	L-7005	Wind	31-Dec-24		IR Valid	NRIS	N/A
38 -T	611	17-Jun-21	Cumberland	84	84	L-6536	Wind	31-Dec-24		IR Valid	NRIS	N/A
39 -T	612	23-Jun-21	Lunenburg	25	25	L-5546	Solar	30-Nov-23		FEAS In Progress	NRIS	N/A

Nova Scotia Power - Interconnection Request Queue: Page 2 of 3

ERIS - Energy Resource Interconnection Service
 NRIS - Network Resource Interconnection Service
 N/A - Not Applicable

***This is the complete list of all Active Transmission Interconnection Requests, including projects at the initial and advanced Queue stages.
 T - Transmission Interconnection Request**

Queue Order*	IR #	Request Date DD-MMM-YY	County	MW Summer	MW Winter	Interconnection Point Requested	Type	Inservice date DD-MMM-YY	Revised Inservice date	Status	Service Type	IC Identity
40 -T	613	25-Jun-21	Cumberland	60	60	L-6535	Wind	01-Dec-24		IR Valid	NRIS	N/A
41 -T	614	25-Jun-21	Pictou	150	150	L-7003	Wind	01-Dec-24		IR Valid	NRIS	N/A
42 -T	615	08-Jul-21	Colchester	132	132	L-7005	Wind	31-Dec-24		IR Valid	NRIS	N/A
43 -T	616	08-Jul-21	Richmond	130.2	130.2	47C	Wind	01-Jan-25		IR Valid	ERIS	N/A
44 -T	617	19-Jul-21	Hants	78	78	L-7018	Wind	31-Dec-23		IR Valid	NRIS	N/A
45 -T	618	21-Jul-21	Guysborough	130.2	130.2	L-6515	Wind	01-Jan-25		IR Valid	ERIS	N/A
Totals:				1937.6	1937.6							